

**STATUS OF RAILWAY ELECTRIFICATION IN THE STATE OF
UTTAR PRADESH**

I. PRESENT STATUS OF ELECTRIFICATION ON VARIOUS GAUGES

	BG	MG	NG	TOTAL
ROUTE KILOMETRES	6797	1767	2	8566
ELECTRIFIED	1448	0	0	1448
ELECTRIFIED RKM AS %	21.30	0.00	0.00	16.90

II. ELECTRIFICATION SCHEMES COMPLETED IN THE STATE OF UTTAR PRADESH

S. No	Section	RKM	Year of Energisation
a	Saidraja-Sahibabad	819	62-63/76-77
b	Hodel-Jajau	132	83-84/84-85
c	Mathura-Ranikund Rarah	20	85-86
d	Datia-Basai	65	86-87/87-88
e	Matatila-Jiron-Jakhloan	72	87-88
f	Tundla-Aulenda	77	88-89/90-91
g	Saraswa-Saharanpur	11	97-98
h	Saharanpur Stn.	2	98-99
l	Kanpur Bridge-Unnao	14	98-99
j	Mughalsarai-Kuchman	7	98-99
k	Kuchhman-Dildarnagar	49	99-00
l	Saharanpur-Khanalampura	8	99-00
m	Kanpur-Kanpur Bridge	4	99-00
n	Unnao-Lucknow	56	99-00
o	Dildarnagar-Chausa	23	01-02
p	Lucknow Circular Railway	35	01-02
q	Malhaur-Safedabad-Barabanki	18	2002-03
r	Saharanpur-Chodiala	18	2003-04
s	Lucknow Passenger Lines	4	2003-04
t	Tapri Bypass line-Hindol Cabir	2	2003-04
u	Balawali-Muazzampur Narain	12	2004-05
TOTAL		1448	

III. APPROVED RAILWAY ELECTRIFICATION WORKS IN UTTAR PRADESH

SN/Project	RKM in Uttar Pradesh	RKM energised	Balance RKM	Proportionate anticipated cost (Rs cr.)	Target
1. Sarswa-Moradabad except Chodiawala-Roorkee-Balawali (Part of Ambala-Moradabad)	159	53	106	129.82	Dec-05
2. Khurja-Meerut-Saharanpur	207	0	207	89.21	Pended
3. Mughalsarai-Zafrabad Phase-I of Mughalsarai-Lucknow -(via Sultanpur.)-Moradabad	68	0	68	49.96	Awaiting Procedural clearances.
4. Moradabad-Lucknow-Utraitia	338	0	338	209.2	Mar-08
TOTAL	772	53	719	478.19	

With completion of above electrification work, total electrified RKM in the state of Uttar Pradesh would be $1448+719=2167$ i.e. 31.88% of BG tracks

IV. SURVEY FOR ELECTRIFICATION

1. Cost-cum-feasibility surveys for electrification of the following sections have been completed.
 - i) Itarsi-Allahabad (603 RKM part of which 108 RKM falls in Uttar Pradesh)
 - ii) Moradabad-Lucknow-Mughalsarai via both route - 914 RKM.(out of which 338 RKM have been approved for electrification)
 - iii) Ghaziabad-Saharanpur - 161 RKM
 - iv) Shahadra-Saharanpur - 151 RKM

V. OUTLAY FOR ELECTRIFICATION DURING

<u>Year</u>	<u>Rs. in crores</u>
2002-03	45
2003-04	35
2004-05	48
2005-06	19